



Actions Taken	Description/Background	Milestone Achieved
Mobile procurement initiated by partner agencies	<ul style="list-style-type: none"><li>CSC, BAIF, and NGO network being leveraged for distribution</li><li>Target date for distribution completion: 20<sup>th</sup> Jan,'21</li></ul>	Mobile procurement
Mentor/.mentee shortlist finalized; Mentor/mentee profiles completed	<ul style="list-style-type: none"><li>List of All reachable mentees and mapped mentors uploaded on GOAL portal</li><li>Unreachable mentees informed of exclusion from program</li><li>Profiles of mentors/mentees created - same to be uploaded on GOAL portal</li></ul>	Phase 1 of Program initiated
Weekly updates on key actions	<ul style="list-style-type: none"><li>Weekly updates to PSC members</li><li>Project trackers being uploaded on a weekly basis on GOAL portal</li><li>All RTI queries to be routed to information made available on the portal</li></ul>	Consistent messaging with all GOAL stakeholders